

CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES  
For the 3rd Quarter, CY 2014  
Province of Cavite

Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of Extensions, if any	Remarks
					% of Completion	Total Cost Incurred to Date		
DILG-PCF	Kawit, Cavite	3,000,000.00	12/3/2012		22.57%	677,275.46		implemented
DILG-PCF	Tanza, Cavite	7,000,000.00	7/9/2012		100%	7,000,000.00		implemented
DILG-LGSF	Kawit, Cavite	35,000,000.00	12/28/2011		59.46%	20,814,231.04		partially implemented with approved PR
DA-RIVA-Binhian sa Lalawigan	Province Wide	1,000,000.00	10-17-000		72.78%	723,631.49		Implemented
DA-RIVA-Satellite Green House	Agriculture Office	400,000.00	11/27/2013		0%	-		PR and Program of work in process
DOLE	Province Wide	750,000.00	2/11/2013		94.76%	710,750.00		Implemented
DOH-RIVA-PIPH	PHO	4,140,153.20	March 2013	December 2014	87.01%	3,602,430.50		Implemented
DOH-RIVA-Local Health System-MNCHN	PHO	2,656,881.57	March 2013	December 2014	61.67%	1,638,631.65		Implemented
DOH-RIVA-PCBI-GEAMH	GEAMH	1,171,668.00	September 2013	December 2013	7.12%	83,420.00		Implemented
DOH-RIVA-PCB1-Carsigma	Carsigma Dist. Hosp	383,450.00	January 2014	March 2014	0%	-		not implemented
DOH-RIVA-PCB1-DOSMH	DOSMH	1,172,750.00	January 2014	March 2014	50.33%	590,205.00		Implemented
DOH-RIVA-PCB1-Naic	Naic Medicare Hosp	227,750.00	October 2013	December 2013	0%	-		not implemented
DOH-RIVA-PCB1-CMH	Cavite Mun. Hosp.	166,250.00	October 2013	December 2013	0%	-		With Approved PR
DOH-RIVA-PCB1-GTMH	Gen. Trias Med.	47,750.00	January 2014	March 2014	0%	-		not implemented
<b>TOTAL</b>		<b>57,116,652.77</b>				<b>35,840,575.14</b>		

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

  
LAURO D. MONZON  
Provincial Accountant

  
JUANITO VICTOR C. REMULLA, JR  
Provincial Governor  
*for governor's signature*


**QUARTERLY REPORT OF ON - GOING GAWAD PAMANA PROJECT UNDER THE PERFORMANCE CHALLENGE FUND (PCF)  
FOR THE 3rd QUARTER, CY 2014**


**CAVITE**

Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of Extensions, if any	Remarks
					% of Completion	Total Cost Incurred to Date		
Construction of Two Storey, Four Classroom Modular Type School Building	Barangay Pantihan IV ES, Maragondon	Php 3M	Dec. 4, 2013	Jan. 17, 2014	53.15%	Php 677,275.46		Changeorder is in process

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

Prepared by:

  
**JESUS I. BARRERA**  
 Prov'l Plan'g & Dev't Coordinator

  
**GEORGE B. FOJAS**  
 Provincial Engineer

Approved by:

  
**JUANITO VICTOR C. REMULLA, JR.**  
 Governor  
*for governor's signature*