



**CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES
FOURTH QUARTER, CY 2020**

Province: Cavite

Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of Extensions, if any	Remarks
					% of Completion	Total Cost Incurred to Date		
DA-IVA-Binhian sa Lalawigan	Province Wide	1,000,000.00	October 17, 2000		96.65%	966,468.51		For write-off upon receipt of approved letter from DA-IVA
DA-IV-CMGP 2019	Province Wide	75,849,357.00	August 6, 2019	2020	70.16%	53,218,086.73		on going
DA-IV-CMGP 2020	Province Wide	92,902,667.00	July 28, 2020	2020	4.92%	4,574,520.34		on going
DA-IV-A	Province Wide	400,000.00	November 23, 2017	2018	0.00%	-		for implementation
DA-IV-A-MAP-7th District	Tagaytay City	3,500,000.00	January 4, 2017		59.90%	2,096,587.14		on going
DA-IV-A - PIPH	PHO	8,362,319.06	January 2017	December 2017	98.08%	8,202,084.90		on going
DA-IV-A- MNCHN	PHO	1,121,134.57	January 2017	December 2017	38.16%	427,881.00		partially implemented
DA-IV-A- PCB1-GEAMH	GEAMH	1,786,807.27	January 2016	December 2016	98.83%	1,765,851.27		Implemented w/ doc.in proc
DA-IV-A- PCB1-Carsigma	Carsigma Dist. Hospital	458,075.00	January 2014	March 2014	51.82%	237,391.00		partially implemented
DA-IV-A- PCB1-DOSMH	DOSMH	1,172,750.00	January 2014	March 2014	87.20%	1,022,677.81		partially implemented
DA-IV-A- PCB1-Naic	Naic Med. Hosp.	227,750.00	October 2013	December 2013	61.34%	139,692.00		partially implemented
DA-IV-A- PCB1-CMH	Cavite Mun. Hosp.	166,250.00	October 2013	December 2013	41.35%	68,750.00		partially implemented
DA-IV-A -PCB1-GTMH	Gen. Trias Med.	47,750.00	January 2014	March 2014	0.00%	-		not implemented
DA-REAP-1-Loan Proceeds	Amadeo, Cavite	7,635,362.38	October 2017	2018	83.51%	6,376,343.98		on going
DA-REAP-1-GOP	Amadeo, Cavite	2,545,120.79	October 2017	2018	83.51%	2,125,447.99		on going
DA-REAP-1-Province Equity	Amadeo, Cavite	2,545,120.79	October 2017	2018	83.51%	2,125,447.99		on going

I hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.


DULCE L. TANGCO
Provincial Budget Officer


LAURO D. MONZON
Provincial Accountant


JUANITO VICTOR C. REMULLA
Provincial Governor